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Main Street Enhancement 
Construction Update 

Meeting Notes 
August 1, 2017       City Hall Council Chambers 

Morning session: 8:30 – 9:30 a.m.    18415 101st Ave NE 

Afternoon session: 3 – 4 p.m.     Bothell, WA 98011 

 

Attendees 
The two Main Street construction update informational meetings were attended by 20 business owners and interested 

individuals. 

  

Utilities 

The new water main is live and all 31 water services to the businesses have been connected to the new system. 

Construction of the new roadway drainage system work is now underway. The contractor took longer than expected to 

complete the water main work, but is making up time on the storm system work. 

  

Block closures 

There will be a series of full block closures during the roadway reconstruction phase. Vehicular traffic will not be 

allowed, but sidewalk access will remain open. The first closure will occur in the first block between Bothell Way NE and 

101st Ave NE starting around mid-August and lasting for approximately 30 days. The second closure, between 101st and 

102nd Ave NE, is anticipated to begin late September/early October and last about 24 days. During these closures the 

contractor plans to ramp up operations to maximize production of road and sidewalk work. This may 

include working longer hours and some nights for intersection work.  

  

Driveway impacts 

In the first block, where there are driveways to be reconstructed, each driveway can be expected to be out of service for 

3 – 5 days for the concrete to cure and tests to be performed. The contract requires that these driveways are poured 

half at a time to maintain access. The downside of this is that it will result in a longer construction schedule because the 

contractor will have to do the work in sections ("checkerboard style"). The contractor will contact each of these 

businesses to work out a plan that works best with their schedule and individual circumstances, as some businesses 

have no alternate access. 

  

Sidewalk access 

Sidewalks behind the fencing along Main St will remain open as long as possible, even during the roadway demolition. 

ADA access to back door or side entrances will be in place before any sidewalks are demolished in front of businesses. 

For businesses without a secondary entrance, the contractor will work with individual owners to accommodate their 

access. In those cases, the contractor may be able to schedule evening work that would potentially allow access the 

following morning once the concrete has cured. 

  

Public notice 

Variable message boards will start being put up to notify the public about the upcoming Main St block closure in mid-

August. The City will continue to communicate schedule updates via email and regular updates on the project's website, 

www.bothellwa.gov/MSE.  
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